BOB HACKATHON 2024 ROADMAP

Customized Roadmap for Risk Management Project

Page Title: Risk Management Project Roadmap

Board View:


Backlog	To Do	In Progress	In Review	Completed
Research credit risk parameters	Define project scope	Develop AI model for credit score evaluation	Review AI model accuracy	Al model for credit score finalized
Analyze existing risk management tools	Create data collection framework	Implement data ingestion process	Validate data integrity	Data ingestion process finalized
Define success metrics for risk evaluation	Design system architecture	Develop front- end dashboard	Conduct user testing for UI	Front-end dashboard finalized
	Set up project environment	Integrate with Bank of Baroda's database	Review security protocols	Database integration completed
	Create user stories	Develop backend API	Review API performance	Backend API finalized

Timeline View:

Task	Start Date	End Date	Priority
Research credit risk parameters	2024-07-01	2024-07-05	Medium
Analyze existing risk management tools	2024-07-02	2024-07-07	High
Define success metrics for risk evaluation	2024-07-03	2024-07-10	Medium
Define project scope	2024-07-06	2024-07-08	High
Design system architecture	2024-07-08	2024-07-12	Medium
Set up project environment	2024-07-10	2024-07-13	High
Create data collection framework	2024-07-14	2024-07-18	High
Develop AI model for credit score evaluation	2024-07-18	2024-07-28	High
Develop front-end dashboard	2024-07-20	2024-07-30	High
Implement data ingestion process	2024-07-23	2024-07-27	Medium
Integrate with Bank of Baroda's database	2024-07-28	2024-08-03	High
Develop backend API	2024-07-30	2024-08-05	High
Review AI model accuracy	2024-08-01	2024-08-05	High
Review security protocols	2024-08-02	2024-08-05	High
Review API performance	2024-08-05	2024-08-08	High
Conduct user testing for UI	2024-08-07	2024-08-10	High
Validate data integrity	2024-08-09	2024-08-11	Medium
Al model for credit score finalized	2024-08-10	2024-08-12	Medium
Front-end dashboard finalized	2024-08-12	2024-08-14	Medium
Database integration completed	2024-08-14	2024-08-16	Medium
Backend API finalized	2024-08-16	2024-08-18	Medium

BOB HACKATHON 2024 ROADMAP 2

Risk Management Project Flow Diagram



BOB HACKATHON 2024 ROADMAP 3